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Abstract 
The aim of the present study is to consider the post-war reconstruction project business from a 
Finnish perspective, using the Kuwaiti reconstruction after the 1990-1991 Persian Gulf war as a 
case example. There are prevailing false assumptions of the Finnish involvement in the Gulf created 
by the media as well as by the lack of research and reporting on the topic. The present study started 
from the assumption that firm level case studies as to the Kuwaiti reconstruction projects would be 
possible to conduct. However, as the research advanced, it became evident that this was not possible 
due to the nature of the Kuwaiti reconstruction. This unanticipated problem led to unexpected 
results and gave a new perspective as to how profitable involvement in reconstruction projects is.  
The theoretical framework of the study consists of strategic and operational issues in project 
business. Projects are defined, and the competitive bidding related to projects, project goal setting 
and project success evaluation discussed. Technology transfer is also deliberated upon as it has a 
significant development enhancing role in the projects taking place in the developing countries The 
discontinuity, uniqueness and complexity of projects heavily influence the management and 
marketing of international projects. Strategic project management and marketing are first defined 
and then discussed within the international context. 
The present study is a qualitative one, using method triangulation to increase reliability. 
Historical data analysis and thematic interviews were conducted to examine the Kuwaiti 
reconstruction.  
The research revealed that post-war reconstruction project business is heavily influenced by the 
heterogeneous political and economic milieu where the reconstruction takes place. The 
reconstruction projects take place within a highly unstable and risky environment and are affected 
by both national and international factors. The American authorities’ and business’s political and 
economical power and the low level of destruction in Kuwait built entry-barriers for companies 
from Finland. The lack of independent international monitoring of the Kuwaiti reconstruction led to 
subjective reporting and to the dominance of the American main contractors. The reconstruction of 
Kuwait has been reflected to the ongoing situation in Iraq, as there is a considerable amount of 
similarities between the two countries’ reconstruction. Competition distorting features were present 
in the implementer selections in the reconstruction of Kuwait and some affinity can be detected in 
Iraq as well. Success and profits can be made from the participation in reconstruction projects if the 
goals are set for the long-term and these goals are consistent with the overall strategy of the firm.  
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